
STP Missions.Oct.MSR 31

STEREO Top Level Master Schedule
LRD: April 11, 2006

2005 2006
Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May

ACTIVITY DESCRIPTIONITEM
NO.

Milestone Reviews1

Remaining Instrument Deliveries

SECCHI HI2

Spacecraft/Observatory
Spacecraft A I&T and Instrument Int.3
Spacecraft B I&T and Instrument Int.4
Comprehensive Performance Testing (CPT's)5
Flight PAF Fit Check/Test PAF Shock Test6
Stack Vibration w/Aliveness Test (at APL)7
Observatories ship to GSFC8
Acoustics/SAAB Separation 9
Spin Balance Wet (Stack)10
Pre-TV Balance Activities11
Thermal Vac Balance Testing12
Chamber Break Activities for Thermal Vac13
Thermal Vac Testing14
Post Thermal Vac Activities15
Obs A EMC16
Obs B Mass Properties X17
B Yoke Mass Properties18
Obs B EMC19
Obs A Mass Properties X20
A Yoke Mass Properties21
No Contingency (0 Days)22
Pack and Ship STEREO to Launch Site23
Launch Ops24
Launch Site Contingency (10 Days)25
May Launch Window (4/26 - 5/9)26
Launch STEREO27

PER
9/26 - 27

FOR
1/23 - 24 PSR

2/21 - 22

MRR
4/10

FRR
5/3

LRR
5/5

10/12
FM 1

11/10
FM 2

10/18

10/14

9/12 9/26 11/29 12/9
Pre TV 1/30

2/4
Post TV

3/8
3/24

Launch Site
10/19 10/21

10/24 11/1

11/9 11/10

11/10 11/23

11/23 11/30

11/30 12/21

12/21 12/30

12/30 1/5

1/6 1/29

1/30 2/9

2/9 2/15

2/9

2/10 2/14

2/14 2/20

2/15 2/16

2/17 2/20

2/20

2/21 2/28

2/28 5/9

3/4 5/7

4/26 5/9

5/9

Baseline

Under Review due to FM 1 Rework

Status Date: October 5, 2005

Note: This schedule does not include full double shifts or Sundays. It does include Saturdays and extended days (12 Hrs.).


